City of Fresno

Stormwater Infrastructure Project Schedule

ID Task Name Duration Start Finish 2011 2012 2013
Jan‘Mar‘Ma\A Jul ‘Sep‘Nov Jan‘Mar‘Ma% Jul ‘Sep‘Nov Jan‘Mar‘Ma\A Jul ‘Sep‘Nov

1 |Direct Project Administration Costs 690 days Mon 3/7/11  Fri 10/25/13
2 |Land Purchase / Easement 0 days Mon 3/7/11 Mon 3/7/11 Not Required
3 |Planning / Design / Engineering / 140 days Mon 3/7/11  Fri9/16/11 —y

Environmental Compliance
4 |Construction / Implementation 550days Mon 9/19/11 Fri 10/25/13 R EEEEEE——_—_——
5 Bidding and Award 115 days Mon 9/19/11 Fri 2/24/12 G
6 Construction 520 days Mon 10/31/11 Fri 10/25/13 e E—————8
7 [Environmental Compliance / 0 days Mon 3/7/11 Mon 3/7/11 Already Completed

Mitigation / Enhancement
8 |Construction Administration 595 days Mon 9/19/11 Fri 12/27/13 o
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